COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 12/ 2015

ESTI MATE SUMVARY 12: 51: 37
CONTI D: C20105 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN: 20105- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 63.5  DAYS TI VE ALLOW 109 WORK DAYS
PR EMERGENCY FENCE PRQJECT EAS PERCENT TI ME: 58. 26 ORI G TI VE ALLOW 109 WORK DAYS
PRQJECT NO ER R400- 311
PR EMERGENCY FENCE PROJECT EAS
NAME OF ROAD:
PRQJECT COUNTI ES: WELD, REG ON 4 LOGAN
MORGAN
CONTRACTOR:
| DEAL FENCI NG CORPCRATI ON PAY PERI OD ENDI NG 01/ 12/ 2015 DATE TI ME STARTED 08/ 04/ 2014
5795 | DEAL DRI VE DATE LET 06/ 26/ 2014 DATE WORK BEGAN
DATE AWARDED 07/ 09/ 2014 DATE TI ME STOPPED 12/ 08/ 2014
DATE CONTRACT EXECUTED 07/ 31/ 2014 DATE ACCEPTED 12/ 08/ 2014
ER E CO 80516 303- 962- 8100 DATE NOTI CE TO PROCEED 08/ 04/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 323, 583. 50 PARTI Cl PATI NG $ 322,723.50 $ 26, 615. 00
AWARD PRQIECT AMT: $ 857, 295. 90 NON- PARTI Cl PATI NG 860. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 323, 583. 50 26, 615. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 323, 583. 50 26, 615. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 5, 787. 56
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 323, 583. 50 32, 402. 56
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 323, 583. 50 32, 402. 56
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 32,402.56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20105 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20105-BI D ESTI MATE RUN 01/ 12/ 2015
PRQJECT: ER R400- 311 ESTI MATE NO 0006 12: 51: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201-00005 Renoval of Debris 1. 000 0. 000
LS 1. 000 23, 100. 00
23, 100. 00000 1. 000 23, 100. 00

0010 202-01000 Renoval of Fence 35, 822. 000 35, 822. 000
LF 0. 000 0. 00
0. 45000 35, 822. 000 16, 119. 90
0015 203-01500 Bl adi ng Del eted FM 105 0. 000 0. 000
HOUR 0. 000 0. 00
147. 50000 0. 000 0. 00
0020 203-01594 Conbi nati on Loader 3. 000 3. 000
HOUR 0. 000 0. 00
155. 00000 3. 000 465. 00
0025 203-01597 Pot hol i ng Del eted FM 105 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0030 203-01620 Sweepi ng Del eted FM 105 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0035 203-02330 Laborer Del eted FM 105 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0040 208- 00005 Erosi on Log Del eted FM 105 0. 000 0. 000
LF 0. 000 0. 00
4.15000 0. 000 0. 00
0045 208- 00045 Concrete Washout Structure Del eted FM 105 0. 000 0. 000
EACH 0. 000 0. 00
735. 00000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinent (Labor) Deleted FM 105 0. 000 0. 000
HOUR 0. 000 0. 00
127. 50000 0. 000 0. 00
0055 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 3. 000 3. 000
HOUR 0. 000 0. 00

193. 00000 3. 000 579. 00



CONTI D C20105 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 20105-BI D ESTI MATE RUN 01/ 12/ 2015
PRQIECT: ER R400- 311 ESTI MATE NO 0006 12:51: 37
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0060 210-01000 Reset Fence Del eted FM 105 0. 000 0. 000
LF 0. 000 0. 00
3. 20000 0. 000 0. 00
0065 212-00006 Seedi ng (Native) Deleted FM 105 0. 000 0. 000
ACRE 0. 000 0. 00
1, 185. 00000 0. 000 0. 00
0070 212-00007  *Seeding (Native) (Hydraulic) 1. 000 1. 000
ACRE 0. 000 0. 00
1, 510. 00000 1. 000 1, 510. 00
0075 212-00032 *Soi | Condi tioning 1. 000 1. 000
ACRE 0. 000 0. 00
1, 050. 00000 1. 000 1, 050. 00
0080 213-00003 Mil ching (Weed Free) Del eted FM 105 0. 000 0. 000
ACRE 0. 000 0. 00
1, 875. 00000 0. 000 0. 00
0085 213-00012 *Spray-on Mul ch Bl anket 1. 000 1. 000
ACRE 0. 000 0. 00
3, 450. 00000 1. 000 3, 450. 00
0090 213-00061 *Mul ch Tackifier 100. 000 100. 000
LB 0. 000 0. 00
2. 30000 100. 000 230. 00
0095 607- 00005 End Post 80. 000 80. 000
EACH 0. 000 0. 00
200. 00000 80. 000 16, 000. 00
0100 607-00010 Corner and Line Brace Post 63. 000 63. 000
EACH 0. 000 0. 00
275. 00000 63. 000 17, 325. 00
0105 607-01000 Fence Barbed Wre with Metal Posts 37, 254. 000 37, 254. 000
LF 0. 000 0. 00
1. 65000 37, 254. 000 61, 469. 10
0110 607-01100 Fence Barbed Wre Wth Treated Woden Posts Del eted FM 0. 000 0. 000
105
LF 0. 000 0. 00
3. 85000 0. 000 0. 00



CONTI D C20105 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20105-BID ESTI MATE RUN 01/ 12/ 2015
PRQIECT: ER R400- 311 ESTI MATE NO 0006 12:51: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0115 607-11200 Fence Conbination Wre Wth Metal Posts Del eted FM 105 0. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0120 607-11300 Fence Conbination Wre Wth Treated Woden Posts 0. 000 0. 000
Del eted FM 105
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0125 625-00001 *Construction Surveying (Hourly) CMD 2 21.000 2. 000
HOUR 19. 000 3,515. 00
185. 00000 21. 000 3, 885. 00
0130 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
104, 050. 00000 1. 000 104, 050. 00
0135 630- 00000 *Fl aggi ng 710. 000 710. 000
HOUR 0. 000 0. 00
31. 50000 710. 000 22, 365. 00
0140 630- 00007 *Traffic Control Inspection Deleted FM 105 0. 000 0. 000
DAY 0. 000 0. 00
242.00000 0. 000 0. 00
0145 630-00012 *Traffic Control Managenent 58. 000 58. 000
DAY 0. 000 0. 00
847. 00000 58. 000 49, 126. 00
0150 630-80341 *Construction Traffic Sign (Panel Size A) Deleted FM 0. 000 0. 000
105
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0155 630-80342 *Construction Traffic Sign (Panel Size B) 12. 000 12. 000
EACH 0. 000 0. 00
121. 00000 12. 000 1, 452. 00
0160 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type) Del eted FM 105
EACH 0. 000 0. 00
2,420. 00000 0. 000 0. 00
0165 630- 80359 *Portabl e Message Sign Panel Deleted FM 105 0. 000 0. 000
DAY 0. 000 0. 00
242.00000 0. 000 0. 00



CONTI D: C20105 COLORADO DEPARTMVENT OF TRANSPORTATI ON Page 5
PCN: 20105-BI D ESTI MATE RUN 01/ 12/ 2015
PRQIECT: ER R400- 311 ESTI MATE NO 0006 12:51: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 630-80380 *Traffic Cone 75. 000 75. 000
EACH 0. 000 0. 00
7. 30000 75. 000 547.50
0175 630-85041 *Mobi | e Attenuator Del eted FM 105 0. 000 0. 000
DAY 0. 000 0. 00
970. 00000 0. 000 0. 00
0180 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 322,723.50 % 26,615.00 $ 322,723.50
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0195 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
430. 00000 2.000 860. 00
CAT 0400 CURRENT AMI  $ 860. 00 $ 0.00% 860. 00
PRQIECT TOTAL CURRENT AMI $ 323,583.50 % 26, 615.00 $ 323, 583. 50



